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OVERVIEW 
 
Work for Others consists of DOE-directed requests for services (RFS); work for federal and non-
federal agencies; inter-DOE work orders; work for other Hanford Site contractors; and DOE-HQ 
funded Transportation and Packaging, and Waste Minimization projects. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2004.  
 

FY 2005 FUNDS VERSUS CONTRACT ($M) 
 

FY 2005 Anticipated 
Funding (with Carryover)

Funding Received, 
Including Carryover Funding Delta

Request for Services & National Programs $30.8 $14.5 $16.3
Work Orders from PNNL $8.3 $6.2 $2.1
     Total Work for Others $39.1 $20.7 $18.4  

 

Beginning in FY 2005, work performed by FH for other Hanford contractors (other than Pacific 
Northwest National Laboratory [PNNL]) is done on a cash basis.  No programmatic funding is 
transferred between contractors; instead monthly invoices are processed for cash payment.  However, 
all work for other Hanford contractors is planned, and the budget and cost are provided in the chart 
below. 

 

FY 2005 SCHEDULE/COST PERFORMANCE ($M) 
 

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost 

Variance %
Budget At 

Completion
Request for Services & National Programs $1.9 $1.7 $1.1 -$0.2 -10.5% $0.6 34.5% $4.8
Work Orders from PNNL $1.1 $1.1 $0.9 $0.0 -0.4% $0.2 18.3% $6.0
Work Orders from BHI $0.3 $0.3 $0.3 $0.0 0.0% $0.0 -2.9% $1.4
Work Orders from BNI/AMH $0.1 $0.1 $0.0 $0.0 0.0% $0.0 50.1% $0.5
Work Orders from CH2M HILL $5.0 $5.0 $4.9 $0.0 1.0% $0.2 3.3% $25.1
  Total Work for Others/National Programs $8.3 $8.2 $7.2 -$0.2 -1.9% $1.0 11.9% $37.8
Numbers are rounded to the nearest $M.  
 
Schedule Performance (-$0.2M/-1.9%):  The variance is within the +/- 10% or $1M threshold; 
therefore, no variance analysis is provided. 
 
Cost Performance (+$1.0M/+11.9%):  The cost variance is most significant in the Request for 
Services area, primarily due to work planned for off-site waste generators.  Due to the passing of 
Initiative-297 which proposes to stop waste shipments to the Hanford Site, waste shipments have 
been on hold.  In addition, level-of-effort services have been planned at a higher level than work 
actually performed to date. 
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FY 2005 SCHEDULE/COST PERFORMANCE, CONTINUED 
 

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 3.9 4.5 3.6 3.5 2.6 3.1 2.4 2.4 2.3 2.7 2.3 4.6

Monthly BCWP 3.7 4.5

Monthly ACWP 3.0 4.2

FYTD BCWS 3.9 8.3 11.9 15.4 18.0 21.1 23.5 25.8 28.2 30.9 33.2 37.8

FYTD BCWP 3.7 8.2

FYTD ACWP  3.0 7.2
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